
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:56 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 592 Date: 01-Jul-2012 Sunday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 25b

Inspection Type: No Inspection

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

No Caltrans inspector was on the site . Our office was not informed for Sunday work .
ABF crews had to work on the working platforms erections , & work on the suspender ropes jacking

system erection . They started at 7:00 AM.

Obra , Carlos , Matt , & Pablo had to work on the South main span . Crews had to erect the working
platforms at PP # 86 , 90 , & 94 . & they had to erect the working platform on the North main span at
PP # 82 , 86 , 90 , & 94 .

Anthony , Augie , Casey , & Jacob had to work n the North side span . Crews had to erect the middle
bracket at PP # 10 & erect the middle , jacking brackets 4 rods , washers & nuts at PP # 14 ,

In addition to that , crews had to pull the suspender ropes at PP # 12 , PP# 16 , & place the sockets in
the troughs in the suspender brackets . Crews started at 7:00 AM.

Aaron & Gary crews had to work on the South main span . Crews had to erect the jacking brackets ,
install the rods , washers , & nuts . They started at 7:00 AM.

Crews had to complete the work at PP # 50 , work & complete the work at PP # 52 . & work on the
brackets at PP # 54 .

Bill had to operate the 90 ton Grove crane . He had to work with the erection crews on both main spans
.

Scott had to operate the Terex crane . He had to work with the erection crews on South main span .

Theodore had to operate the Gradall forklift . He had to work with the erection crews .
All crews were done at 2:50 PM. They left at 3:00 PM.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH THEODORE ROHROperator 0.00 8.00 0.00 8.00

OTH WILLIAM ALGEROperator 0.00 8.00 0.00 8.00

APP PABLO RAMIREZIronworker 0.00 8.00 0.00 8.00

FOR MATTHEW HOLTIronworker 0.00 8.00 0.00 8.00

FOR OBRA PAULKIronworker 0.00 8.00 0.00 8.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 592 Date: 01-Jul-2012 Sunday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 20 Ton

0.00

002363

8.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

0.00

2321

8.00

No

0.00 0.00

JNM CARLOS BUSTAMANTEIronworker 0.00 8.00 0.00 8.00

APP JACOB MECHEIronworker 0.00 8.00 0.00 8.00

JNM CASEY LUXIronworker 0.00 8.00 0.00 8.00

APP AUGIE SOLISIronworker 0.00 8.00 0.00 8.00

FOR ANTHONY COSTAIronworker 0.00 8.00 0.00 8.00
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